JAGRAN LAKECITY UNIVERSITY

Faculty of Science and Technology

Jagran School of Engineering

B Tech – Major Project Schedule (July–November 2026)

Week	Date	Activity / Milestone	Deliverable
Week 1	**20 Jul (Mon)**	Course orientation, project guidelines, team formation, discussion on project domains	Team formation completed
	21 Jul (Tue)	Brainstorming of project ideas with faculty mentors	2–3 project ideas shortlisted
Week 2	**27 Jul (Mon)**	Submission of Project Group, Project Title and Major Features	Title proposal submitted
	28 Jul (Tue)	Review and discussion of proposed project titles	Faculty feedback
Week 3	**03 Aug (Mon)**	Finalization of project title and mentor approval	Approved project title *(No title change allowed after approval)*
	04 Aug (Tue)	Problem statement, objectives and scope discussion	Problem statement finalized
Week 4	**10 Aug (Mon)**	Literature survey and existing system study	Literature review completed
	11 Aug (Tue)	Requirement gathering and user requirement analysis	Functional & non-functional requirements
Week 5	**17 Aug (Mon)**	Preparation of Software Requirement Specification (SRS)	SRS Submission
	18 Aug (Tue)	**Presentation–1 (Synopsis)**	**CCE Assessment (50 Marks)**
Week 6	24 Aug (Mon)	System architecture, module planning and database design	ER Diagram & Architecture
	25 Aug (Tue)	UML diagrams, UI wireframes and project planning	Design documents
Week 7	31 Aug (Mon)	Frontend and backend development begins	Module-wise coding
	01 Sep (Tue)	Mentor review and coding progress	Progress review

Week 8	07 Sep (Mon)	Database integration and implementation	Working database
	08 Sep (Tue)	Core module development	Module completion
Week 9	14 Sep (Mon)	Integration of project modules	Integrated prototype
	15 Sep (Tue)	Internal testing and debugging	Working prototype
Week 10	21 Sep (Mon)	Requirement verification and design review	Updated SRS & Design
	22 Sep (Tue)	**Presentation – 2 (Requirement Analysis / Design / Working Status)**	**CCE Assessment (50 Marks)**
Week 11	28 Sep (Mon)	Remaining module development	Additional features completed
	29 Sep (Tue)	API integration / Authentication / Reports (if applicable)	Functional software
Week 12	05 Oct (Mon)	System testing and debugging	Test cases
	06 Oct (Tue)	Performance improvements and bug fixing	Stable version
Week 13	12 Oct (Mon)	Documentation writing (Project Report & User Manual)	Draft report
	13 Oct (Tue)	Mentor review of documentation	Report corrections
Week 14	19 Oct (Mon)	Testing and deployment	Final software
	20 Oct (Tue)	Testing and deployment	Final software
Week 15	26 Oct (Mon)	Preparation of presentation and demonstration	Presentation slides
	27 Oct (Tue)	**Presentation–3 (Implementation and Results/Output)**	**CCE Assessment (50 Marks)**
Week 16	02 Nov (Mon)	Feedback incorporation and final improvements	Updated software
	03 Nov (Tue)	Project poster preparation and final report submission and Poster review and mock viva	Final Report

Week 17	09 Nov (Mon)	Final software demonstration and viva preparation	Ready for evaluation
	10 Nov (Tue)	Submission of source code, documentation and project files	Final submission completed

Student Deliverables

By the end of the course, each project team must submit:

1. Approved Project Title
2. Problem Statement and Objectives
3. Literature Survey
4. Software Requirement Specification (SRS)
5. System Design (ER Diagram/UML/Wireframes)
6. Source Code (with version history if applicable)
7. Tested Working Software
8. Project Report
9. User Manual (if applicable)
10. Project Poster
11. Presentation Slides
12. Final Demonstration and Viva